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Vendor:
Region/Locality:

Period:

Task Locality %
Complete

Total
Hours

Hours
this period Comments

Project Reporting / Status Review Region 65% 240 97.5
LEC / WSP Contact & Coordination Region 50% 74.75 36
PSAP Strategic Planning Region 50% 53.75 24.75
True-up Assistance / Cost Recovery Region 70% 99.5 96.5
PSAP / CPE Assessment & Assistance Region 35% 179.5 35
Map / CAD Assessment Region 10% 18.5 12.5

666 302.25

0 0

Issue Comments
1) As reported last month, the region is experiencing
delays due to vendor lawsuit / injunction. Telpage has
now sought relief from Sussex County and is consid-
ering action against Greensville County.
2) Delays in upgrading CPE might present problems 
after 12/31/02 when Emporia Rockwell switch is no
longer supported by Verizon.
3) True-up and funding requests were difficult to do 3) Assisted agencies with identifying relevant docu-
in a timely manner due to inadequate record keeping, ments, suggested single filing point.
multiple agency departments / offices having needed
records, and point of contact vacations / schedules.
4) Some region PSAPs had concerns regarding 4) Contacted USS seeking documentation of wireless 4) Although not directly related to wire-
ability of USS CAD to appropriately handle wireless Phase I and Phase II compatibility. USS responded less implementation, those PSAPs using
calls. Needed to know this because equipment with statement of compatibility and customer support. a CAD-based mapping solution needed
purchases were being processed. validation that their existing equipment

would take them through Phase II.
5) Some WSPs are proceeding with unexpected / 5) Have contacted all parties to pre-arrange testing
unauthorized testing. through PSAP and / or Project Manager.
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2) Working with all parties to address issues and time-
line.

Actions Proposed to Resolve Issue
1) Continue to work with region stakeholders to prepare
for CPE upgrade / purchase.
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Specific activities that were accomplished during the month  
 
 
 
 
1)  Project Reporting / Status Review 
 

• Computer Specialists, Data Analysts, and Telecommunications Specialists worked to 
complete development of the PSAP database, and complete the entry of data. 

 
• Creation of a status report for each PSAP in the region using the information that had 

been entered into the PSAP Database 
 

• Information in the database was reviewed and updated by the project manager to ensure 
accuracy and timeliness 

 
 
 
2)  LEC / WSP Contact and Coordination 
 

• Telecommunications Specialists and the project manager worked to address the following 
issues  

o The pending loss of support for the Emporia Rockwell switch by Verizon (LEC) 
o Rehoming of Rockwell switch to Verizon switches 
o Verification of wireless trunk install and functionality 
o Ensure the accuracy of wireless trunk billing 
o Work with LEC to identify and resolve incomplete service orders. 
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